Project Schedule

Date	2-October- 2026
TeamID	6ab46978b5170a9b58b3f461
ProjectName	**Implement Client Script & UI Policy (Incident)**
Maximum Marks	3 Marks

Project Schedule – 7-Day Timeline
Implement Client Script & UI Policy (Incident)

Day	Phase	Activities	Deliverable
Day 1	Brainstorming & Ideation	Problem identification, project idea, brainstorming and prioritization.	Problem Statement, Ideation and Prioritization
Day 2	Requirement Analysis	Functional/non-functional requirements and Incident field rules.	Requirements Document
Day 3	Project Design	Architecture, Use Case, DFD, ER Diagram and access-control planning.	Design Documents
Day 4	Project Planning	Team roles, responsibilities and implementation schedule.	Team Roles and Schedule
Day 5	Project Development	UI Policy, Assignment Group, Urgency, onChange, onSubmit and onCellEdit configuration.	Configuration and Screenshots
Day 6	Project Testing	Mandatory validation, successful save, reverse condition, list edit and form update tests.	Test Cases and Screenshots
Day 7	Documentation & Demonstration	Final report, README, user manual, screenshots and demonstration.	Final Documentation and Demo