# Team Roles

| | |
|---|---|
| **Date** | 2-October- 2026 |
| **TeamID** | 6ab46978b5170a9b58b3f461 |
| **ProjectName** | **Implement Client Script & UI Policy (Incident)** |
| **Maximum Marks** | 3 Marks |

## Team Roles & Responsibilities
## Implement Client Script & UI Policy (Incident)

| Member | Role | Responsibilities |
|---|---|---|
| Nidhila G S | Project Leader | Coordinate the project, review requirements, coordinate UI Policy configuration and ensure completion of project phases. |
| T S Ajith Rajaa | Team Member | Support UI Policy Action configuration, particularly Assignment Group and Urgency field behavior. |
| Jenish M | Team Member | Develop and verify the onChange Client Script for automatic Urgency handling. |
| Joshila D | Team Member | Develop and verify the onSubmit Client Script for Assigned To validation. |
| Arshana M | Team Member | Develop and verify the onCellEdit Client Script and support testing/documentation. |

The responsibilities are aligned with the project components and may be adjusted by the team according to the actual work performed.

The team works collaboratively to implement, test, document, and demonstrate the **Client Script and UI Policy functionality for Incident Management**. The Project Leader coordinates the overall work and reviews the deliverables, while the team members are responsible for specific UI Policy and Client Script components. The responsibilities cover configuration, scripting, validation, testing, documentation, and project demonstration. The specific technical activities are aligned with the project's documented UI Policy and Client Script implementation.